Book Manager Android App

	ACTIVITIES	ASSIGNEE	EH	START	DUE	%
	Concept development:		7.5h	**04/Jun**	**13/Jun**	**100%**
1	Define platforms	Jagdeep	1h	04/Jun	05/Jun	100%
2	Draft idea	Angrej	1h	05/Jun	09/Jun	100%
3	Draft concept	Angrej	2h	09/Jun	11/Jun	100%
4	Draft Minimum Viable Prod...	Arshdeep	2h	11/Jun	12/Jun	100%
5	Define programming langu...	Jagdeep	1.5h	12/Jun	13/Jun	100%
	Research:		1h	**12/Jun**	**13/Jun**	NaN%
7	Users	Arshdeep	1h	12/Jun	13/Jun	100%
	Mockups and Design::		4h	**14/Jun**	**14/Jun**	**100%**
9	Create a mockup (Rough-D...	Jagdeep	2h	14/Jun	14/Jun	100%
10	Define UI/UX	Angrej	2h	14/Jun	14/Jun	100%
	Development:		-			0%
	Front-End Development:		7h	**14/Jun**	**15/Jun**	**100%**
13	Layout	Arshdeep	2.5h	14/Jun	15/Jun	100%
14	Navigation	Jagdeep	2.5h	15/Jun	15/Jun	100%
15	Graphics	Angrej	2h	15/Jun	15/Jun	100%
	Back-End Development:		7h	**15/Jun**	**17/Jun**	**100%**
17	Database	Arshdeep	3h	15/Jun	17/Jun	100%
18	Storage	Angrej	2.5h	15/Jun	17/Jun	100%
19	User Management	Jagdeep	1.5h	16/Jun	17/Jun	100%
	Testing:		8.5h	**17/Jun**	**23/Jun**	**100%**
21	Testing and Debugging	Arshdeep	2.5h	17/Jun	19/Jun	100%
22	Refinement	An, Ar, Ja	6h	19/Jun	23/Jun	100%